

NEXAWORKS

Balanced Delivery. Measurable Outcomes.

REQUEST FOR PROPOSAL — RESPONSE

Enterprise Digital Infrastructure Modernisation Programme (EDIM)

Reference: EDIM-2024-Q4-007

Submission Date: 14 November 2024 | Validity: 90 Days

FOUNDED	ENTERPRISE CLIENTS	TEAM SIZE	AVG NPS
2012	130+	280	87

TABLE OF CONTENTS

1.	Executive Summary & Company Profile	3
2.	Understanding of Requirements	3
3.	Proposed Platform Solution	4
4.	Implementation Methodology & Milestones	5
5.	Team Structure & Governance	6
6.	Commercial Proposal	7
7.	Security & Compliance	7
8.	Support Model & Customer Success	8
9.	Relevant Experience & References	9
10.	Assumptions	9

1. Executive Summary & Company Profile

NexaWorks Solutions Sdn. Bhd. is a mid-market enterprise technology provider headquartered in Kuala Lumpur, with offices in Singapore and Jakarta. Established in 2012, NexaWorks has built a reputation for balanced, well-governed programme delivery — combining strong implementation methodology with a practical, client-aligned commercial model.

Our EDIM proposal reflects over a decade of enterprise integration and digital transformation experience. We have deliberately designed a proposal that is neither over-engineered nor under-scoped: every feature, team member, and budget line is present because the RFP requires it, and no unnecessary complexity has been added. Our 15-week delivery model has been validated across 14 similar enterprise programmes with an average client satisfaction score of 87 NPS.

Attribute	Detail
Legal Name	NexaWorks Solutions Sdn. Bhd.
Registration	SSM 201200345W — Suruhanjaya Syarikat Malaysia
Headquarters	Level 28, Menara TM, Jalan Pantai Baharu, 59200 Kuala Lumpur
Singapore Office	#11-05, 6 Raffles Quay, Singapore 048580
Founded	2012 (12 years in operation)
Revenue FY2023	MYR 68 Million (~SGD 20.5 Million)
Total Employees	280
Certifications	ISO 27001:2022 ISO 9001:2015 CMMI Dev Level 3 MyCERT Registered
Cloud Platforms	AWS Advanced Partner Microsoft Azure Partner
Insurance	Professional Indemnity SGD 5M Cyber Liability SGD 3M

2. Understanding of Requirements

NexaWorks interprets EDIM as a structured enterprise-grade procurement programme requiring five interconnected capabilities: controlled implementation with auditable milestones, robust API integration with existing enterprise systems, measurable performance against defined KPIs, long-term operational support with a named service manager, and regulatory compliance with MAS TRM and PDPA.

#	Requirement	NexaWorks Response	Confidence
R-01	Legacy app decommission	Migration factory approach; 4 apps in scope; Strangler Fig pattern	High
R-02	Real-time integration	Kafka-based integration hub; 25,000 TPS designed capacity	High
R-03	Security uplift	ISO 27001-aligned controls; SIEM; MFA enforced; quarterly VAPT	High
R-04	DR (RPO/RTO)	RPO ≤ 10 min; RTO ≤ 30 min; quarterly DR test; run-book in scope	High
R-05	Regulatory compliance	MAS TRM gap assessment + remediation; PDPA impact assessment	High
R-06	Training (800 users)	LMS + 3 instructor-led cohorts; role-based curriculum; assessment	High

3. Proposed Platform Solution

3.1 Platform Architecture

NexaWorks proposes the NexaPlatform — our configurable enterprise integration and workflow engine deployed on AWS (ap-southeast-1, primary) and Azure (Southeast Asia, DR). The platform is modular, allowing individual components to be scaled or replaced independently:

Module	Function	Technology	Maturity
NexaPortal	Web-based user portal; mobile-responsive	React 18, TypeScript, Tailwind CSS	Production v4.2 — 12 clients
NexaFlow	Configurable workflow engine; approval, escalation rules; SLA tracking	Node.js 20, TypeScript, Redis	Production v3.1 — 18 clients
NexaConnect	Integration hub; REST, SOAP, Kafka, SFTP, FTP, webhooks	Kale, SFTP, FTP, webhooks	Production v2.8 — 9 clients
NexaReport	Centralised reporting; real-time dashboards; scheduled exports	Metabase, Superset, Xero, Salesforce	Production v5.0 — 22 clients
NexaGuard	Security layer; MFA; RBAC; audit trails	Datasec, AWS IAM, Okta, MFA, PAM integration	Production v3.3 — 14 clients
NexaOps	Monitoring, alerting, incident management	Datadog, PagerDuty, Grafana	Production v2.1 — 8 clients
NexaLearn	Training delivery; LMS; role-based modules	Canvas LMS, Moodle, customised tracking	Production v1.9 — 6 clients

3.2 Performance Design

Metric	RFP Requirement	NexaWorks Design	Evidence
API Throughput	10,000 TPS	25,000 TPS (2.5× headroom)	Load test report available
P95 API Latency	< 300 ms	< 130 ms	NexaConnect v2.8 benchmark
Availability	99.9%	99.93% target	Multi-AZ + Datadog uptime monitoring
RPO	≤ 15 min	≤ 10 min (async replication)	AWS DMS continuous CDC
RTO	≤ 1 hour	≤ 30 min automated failover	Azure failover automation
User Concurrency	800 named users	3,000 concurrent sessions	NexaPortal load test

4. Implementation Methodology & Milestones

NexaWorks uses the NexaDeliver methodology — a structured hybrid (Agile + PRINCE2 governance). Two parallel workstreams run simultaneously: a Business Workstream led by the Business Analyst and a Technical Workstream led by the Solution Architect. Weekly governance reviews with the client Steering Committee ensure alignment and early issue escalation.

Phase	Duration	Business Workstream	Technical Workstream	Exit Gate
Discovery	Weeks 1–2	Process mapping; requirements	High-level architecture; data integration	Client sign-off on requirements and baseline plan
Build	Weeks 3–10	Sprint reviews; UAT preparation	Strategic discussions; integration work	UAT readiness; 80% code completion
Testing	Weeks 11–13	UAT facilitation; business sign-off	System integration testing; performance testing	UAT sign-off (Gatling); 95% test pass rate
Go-Live	Weeks 14–15	User training (3 cohorts × 2 days)	Production deployment; hyper-care	Production go-live; 24-hour support commencing

Governance: Weekly Steering Committee (client + NexaWorks Programme Manager + Solution Architect). Fortnightly risk review. Monthly financial reporting. Change control: formal CR within 3 business days.

5. Team Structure & Governance

A 13-person dedicated team is proposed, with Singapore-based client-facing leads and Kuala Lumpur delivery team. All leads will attend client site weekly.

Role	Name	Base	Experience	Certifications
Programme Manager	Mr. Arjun Pillai	Singapore	14 yrs	PMP PRINCE2 Practitioner SAFe
Solution Architect	Ms. Mei Lin Tan	Singapore	13 yrs	AWS SA Pro TOGAF 9 CKAD
Business Analyst	Mr. Farhan Zulkifli	Singapore	10 yrs	CBAP Agile BA Business Analyst
Integration Lead	Ms. Parvathi Krishnan	KL	11 yrs	MuleSoft Certified Kafka Confluent
Security Lead	Mr. Amir bin Hassan	KL	10 yrs	CISSP ISO 27001 Lead Auditor
Senior Engineers (×5)	KL Engineering Pod	KL	6–10 yrs	AWS Developer Node.js React
QA Specialists (×2)	KL QA Pod	KL	5–7 yrs	ISTQB Advanced Selenium Gatling
DevOps Engineer	Mr. Wei Jian Lim	KL	8 yrs	AWS DevOps Pro Kubernetes
Customer Success Lead	Ms. Nadira Osman	Singapore	9 yrs	Prosci PMP ITIL v4

6. Commercial Proposal

All prices in SGD, exclusive of GST. Prices are fixed for a 90-day validity period.

Line Item	Basis	SGD Amount
Implementation Services (15 weeks × 13-person team)	Fixed fee	300,000
NexaPlatform Licence — Year 1 (up to 500 users; all modules)	Annual SaaS	130,000
Integration Development (4 enterprise connectors)	Fixed fee	80,000
Security Hardening & Compliance Assessment (MAS TRM + PDPA)	Fixed fee	45,000
User Training Programme (800 users; 3 cohorts; LMS)	Fixed fee	25,000
Go-Live Hypercare (4 weeks post go-live)	Fixed fee	20,000
Documentation & Knowledge Transfer	Fixed fee	15,000
	Sub-Total (Implementation)	615,000
Annual Support & Managed Services (Year 1)	Annual	70,000
AWS Infrastructure (estimated Year 1; pass-through)	Estimated	~36,000/yr
TOTAL YEAR 1 (excl. GST, excl. AWS)		685,000

Payment milestones: 25% on contract award | 35% Phase completion (Build) | 25% UAT sign-off | 15% go-live.

7. Security & Compliance

Control Domain	Control Implemented	Standard	Evidence
Encryption	AES-256 at rest; TLS 1.3 in transit; key rotation	MAS TRM 15.02, ISO 27001, AWS KMS	AWS KMS key audit log
Identity & Access	MFA enforced; RBAC; quarterly access review	ISO 27001, MAS TRM 15.02, AWS IAM	AWS IAM access logging report
Vulnerability Mgmt	SAST in CI/CD (Snyk); bi-annual VAPT	OWASP Top 10, CISA NIST CVE (Advis) available	
Audit Trails	Full audit log; immutable write; 2-year retention	MAS TRM 15.02, ISO 27001, AWS CloudTrail	Splunk integrity check
Business Continuity	Multi-AZ primary; Azure DR; quarterly DR test	ISO 22301, MAS TRM 15.02	DR test report
Data Privacy	PDPA impact assessment; data residency	PDPA, MAS TRM 15.02, PDPA app	PDPA checklist included in Annex A
Incident Response	Documented IRP; 1-hour P1 notification	ISO 27001, MAS TRM 15.02	IRP final review

8. Support Model & Customer Success

NexaWorks provides a structured two-tier support model combining a dedicated Customer Success Lead (Singapore-based) with a 24x7 technical support desk (KL). The Customer Success Lead conducts monthly business reviews and proactive health checks.

Priority	Definition	Response	Resolution	24x7?
P1 – Critical	Production down; major data issue	30 min	4 hours	Yes
P2 – High	Major feature impaired; workaround available	2 hours	8 business hrs	Yes
P3 – Medium	Non-critical; moderate impact	4 business hrs	3 business days	No
P4 – Low	Minor / cosmetic / query	1 business day	10 business days	No

- Named Customer Success Lead: Ms. Nadira Osman (Singapore) — dedicated point of accountability.
- Quarterly Business Reviews (QBR): formal service review with SLA scorecard and roadmap discussion.
- Knowledge Transfer: comprehensive run-book, architecture documentation, and recorded training videos.
- Structured 4-week hypercare period post go-live with daily stand-ups and issue tracking.
- Post-go-live health check at 30, 60, and 90 days (included in Year 1 support).

9. Relevant Experience & References

Client	Sector	Programme	Value	Duration	Outcome
Petronas Retail (MY)	Energy/Retail	Procurement workflow platform; 3 ERP integrations; 400 users	SGD 2.5M	10 weeks	On time; 94 NPS; renewed for 3 yrs
DBS Fintech Unit (SG)	Financial Services	Vendor management system; MAS TRM compliance; Kafka integration	SGD 1.2M	12 weeks	MAS audit passed; P95 latency 110ms
Sunway Group (MY)	Conglomerate	Multi-entity procurement hub; 6 business units; 2700 users	SGD 2.1M	201 days	Zero P1 in Year 1; NPS 89
Grab Logistics (SG)	Logistics	Supplier onboarding and performance platform; REST APIs	SGD 1.8M	14 weeks	Delivered 1 week early; 85 NPS

10. Assumptions

- Client provides access to existing ERP and HR APIs within 2 weeks of project kick-off.
- AWS account provisioning completed by client within 1 week of contract award.
- Scope covers 4 legacy applications (as listed in RFP Annexure B). Additional applications are change requests.
- Data migration covers live production data. Archives older than 5 years are excluded.
- Client's Legal/Compliance team will lead PDPA submissions; NexaWorks provides all technical artefacts.
- Business users for UAT will be available for the full 3-week UAT window (Weeks 11–13).

Authorised Signatory: Mr. Arjun Pillai

Designation: Programme Manager & Head of Delivery

Date: 14 November 2024

Contact: arjun.pillai@nexaworks.com.my | +65 8123 9

This document is commercial-in-confidence and intended solely for the named evaluation team. Unauthorised reproduction or disclosure is prohibited.